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	Form variations to suit user, system / software constraints, legal requirements or corporate requirements are permissible, as long as the intent of the form is not compromised.



This is a generic checklist / meeting meetings for Hazard Study Stage 5 - Handover Readiness. This initial document is not intended to cover all issues and potential Hazards but to assist the Hazard Study Team by providing a starting point for discussions.

Programme / Project:

Hazard Study Date:

Hazard Study Leader:	

Study Team:

	Description
	Proposed Action (if any)
	Action By
	By When
	Completed (Yes or No or N/A)

	General
	
	
	
	

	Scope and objective this meeting / process identified and understood?
	
	
	
	

	HSEF0304.4 – Hazard Study Stage 4 Commissioning Readiness Checklist Actions reviewed and any uncompleted actions do not prevent the plant from being returned to service?
	
	
	
	

	Any operational constraints identified as a result of commissioning documented, approved by the Production Manager and communicated to GenOps?
	
	
	
	

	Undesirable running ranges identified?
	
	
	
	




	Description
	Proposed Action (if any)
	Action By
	By When
	Completed (Yes or No or N/A)

	Have all the commissioning tests and associated results been accepted?




	
	
	
	

	Have all temporary settings / software bridges required during commissioning been removed?


	PLC
Governor
AVR
Protection
Vibration

	
	
	

	Punch list updated, reviewed and uncompleted items are acceptable and will not prevent return to service?
	
	
	
	

	Compliance
	
	
	
	

	Has Tasnetworks approval for return to service been received?
	
	
	
	

	Are there any legislative / compliance requirements that have been overlooked?
	
	
	
	

	If required, are any environmental and other permits in place?
	
	
	
	

	Are mandatory inspections planned for?
	
	
	
	

	Description
	Proposed Action (if any)
	Action By
	By When
	Completed (Yes or No or N/A)

	Have all settings data and software versions been entered into Samson?
	PLC
Governor
AVR
Protection
Vibration
	
	
	

	Human Interface
	
	
	
	

	Have procedures that required revision as a result of commissioning been updated?
	
	
	
	

	Are Operators trained and qualified to operate the plant as commissioned?
	
	
	
	

	Are Operators aware of any operating limits?
	
	
	
	

	Are maintenance requirements in place?
	
	
	
	

	Are lubrication requirements in place?
	
	
	
	

	Alarms
	
	
	
	

	Have alarm limits / settings been updated as a result of commissioning?
	PLC
Governor
AVR
Protection
Vibration
	
	
	

	Description
	Proposed Action (if any)
	Action By
	By When
	Completed (Yes or No or N/A)

	Are Operator actions & priority of alarms clearly defined?
	
	
	
	

	Are ECS required alarms active?
	
	
	
	

	Are all ‘nuisance’ alarms resolved or if not, documented on the Punch list?
	













	
	
	

	Any Other Considerations
	
	
	
	

	Hardware bridges / forces remaining
	PLC
Governor
AVR
Protection
Vibration
	
	
	

	Description
	Proposed Action (if any)
	Action By
	By When
	Completed (Yes or No or N/A)
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